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Abstract:
Background:
Plan unreliability is a serious issue in the construction industry. Since the industry is fragmented and every project is unique, time
overrun is a chronic problem. In this context, Last Planner Concept (LPC) has been considered as a valuable approach for the
management of the construction process.
Objective:
This study contributes to a better knowledge of the lean construction and last planner concept, and therefore the efficiency of their
implementation. The aim of this paper is to determine the main factors supporting the applicability of Last Planner Concept (LPC)
and to determine its challenges/barriers in the Gaza Strip construction industry.
Methods:
At first, all the relevant literature was systematically reviewed. At this stage, 17 critical success factors and 18 barriers for LPC were
identified. After that, a survey was conducted through a questionnaire to collect the data from 98 contractors. A Likert scale data
were analyzed to rank the success factors and the barriers using Relative Importance Index (RII).
Results and Conclusion:
The results showed that “Close relationship with subcontractors" and "Top management support” are the main factors that affect the
successful application of LPC. Moreover, “lack of skills, training, and experience” and “lack of the training program for the
managers” were deliberated as the key obstructs of the LPC implementation. It is recommended to choose the subcontractor based on
his previous expertise and competence such as workers, tools, and machinery. The subcontractor should support all parties to address
the project problems to make the right decisions for project objectives achievement.
Keywords: Barriers, Construction industry, Gaza strip, Last planner, Success factors, Likert scale data.

1. INTRODUCTION
The construction industry is influenced by a number of issues, which necessity to be explained and addressed [1].
The chronic problems of construction projects poor performance are low productivity, risk, defective design, inferior
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working conditions, and insufficient quality etc. [2, 3]. Unfortunately, these chronic problems have created a large
wastes volume, which the owner, in reality, is paying as a part of the project budget [4]. The construction industry is
known to be one of the largest environmental polluters, physical waste producers, and energy consumers throughout its
lifecycle. Because of these challenges in the built environment, including issues relating to rapidly growing populations
and anthropogenic climate changes, there is an important need in proceeding the industry towards sustainable
development. Therefore, lean construction approach was transformed from the car manufacturing industry into the
construction industry to reduce the waste and optimize the resources. Lean construction is a mixture of operational
research and practical development in design and construction with an adjustment of lean manufacturing philosophies
and practices to the end-to-end design and construction procedure. Dissimilar manufacturing industry, the construction
industry is a project-based production procedure. Lean construction is worried about the alignment and holistic pursuit
of concurrent and continuous enhancements in all measurements of the built and natural environment: design,
construction, repairs, retrieving and reprocessing [5]. One of the lean construction tools is Last Planer Concept (LPC),
which usually applied to cover the project planning and scheduling procedure. Therefore, this proves to be a perfect
method in dealing with waste minimization and efficiency improvement by the analysis of the per cent of planned
complete. The important role of the last planner concept is to replace optimistic planning with realistic planning by
assessing the performance of workers based on their capability to reliably achieve their promises. The aim of the last
planner is to pull the tasks by reverse phase scheduling through team planning that optimize the project resources.
The construction sector in Gaza strip had a major development and significant growth in the aftermath of 1994, after
the Palestinian Authority establishment [6]. It suffers from several problems such as overruns in time and budget, low
productivity, insufficient coordination, poor quality, and high accident rates etc. [7, 8]. [9] stated that the industry needs
major attempts at growing awareness of the modern management approaches among its stakeholders. Educating the
operators of the construction industry is vital to consolidate the quality culture and wastes reduction. It also needs a
proper national campaign to capitalize on its strengths and the potential improvement opportunity [10]. The industry can
be motorized by initiative programs that include firm technical assistance, access to finance access to technology,
workforce development, and policy and regulatory reform [11].
This paper investigates the LPC success factors and barriers in Gaza Strip construction industry. The results draw
the roadmap for this concept proper implementation in order to address the poor performance problem in Gaza strip
construction industry.
2. LITERATURE REVIEW
lean thinking concepts have evolved and were successfully implemented by Toyota Motor Company since the
1950s. The system has two main concepts: Just in Time flow (JIT) and Autonomation (smooth mechanization).
Implementing lean concepts means applying tools and techniques throughout the stages of a project lifecycle in order to
minimize waste and enhance productivity. A hypothetical foundation is given through the transformation flow-value
aspect and further aspects of management theory and complexity theory. Apparently, however, adopting lean concepts
need an essential adjustment of classical structures in terms of both organisation and behaviour.
2.1. Principle of the Last Planner Concept
The Last Planner Concept (LPC) is an applied technique in which construction executives and crew leaders
cooperate with each other to arrange work plans. The outcome work plans will be executed with a high level of
reliability, therefore enhancing work constancy and expectedness [12]. In other words, the LPC means works to
fulfilment “Coordination by the Plan” [13, 14]. This concept was established by Ballard and Howell as a production
planning and control scheme to help in levelling changes in construction workflow, emerging scheduling foresight, and
decreasing ambiguity in construction processes [15]
Porwal [16] explained that the main principles of the LPC are: Identify activities are planned with more details to
accomplish the work; Identify plans cooperatively with those who are to execute them; Identify and eliminate
restrictions on planned activities as a crew; Create and secure consistent promises; and take future lessons from failures
to prevent future reoccurrence. While, the functions of LPC are: “Cooperative planning; Making Ready by constraints
identification and removal, Task breakdown, Operations design. Releasing; Obligation; and Learning”.
The functions of the LPC also consist of the productive section and workflow management and affecting quality
tasks. Moreover, the purpose of the LPC is to make the work simpler to understand the root causes of the issues, and to
take suitable decisions concerning action needed during the construction process in order to bring the project back to the
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baseline; thereby enhance the performance [17].
The LPC consists of many effective techniques such as improved visualization, 5S procedure, regular huddle
meeting, first run study, fail-safe for quality, value stream mapping afford working planning to optimize the cost and
time by maintaining the intense pressure for construction on every task [18]. The LPC is a methodology designed to
minimize plan failures and to avoid unnecessary execution failures [19, 20] stated that LPC provides all of the
following: A work scheme of what must be done, An organization map- who- does- what, An agreement among parts of
work - when to start and when to finish, A strategic plan- when we need to prepare materials, trade teams, drawings
etc., A device for workflow monitoring, and A basis for control progress. The LPC consists of five fundamental
integrated components [21], as shown in Table 1:
Table 1. Fundamental integrated components of LPC.
Components

Master Plan

Phase Planning

Look Ahead
Planning

Weekly Work
Plan (WWP)

Description

Purpose

▪ Validate the practicality of finishing the
This stage is used to achieve an over-all plan and recognizes the Work Breakdown
work within the offered time.
Structure (WBS) for all the work packages of the project showing the hierarchy of
▪ Present a completing scheme which can
the activities level by level, the duration for tasks and sequences [22]. It covers
function as a main coordinating tool, and
main milestones, where the date is decided by applying the pull procedure from
▪ Decide at what time long lead items will be
next milestones.
required.
This stage is used to divide the master plan into different stages to improve further
detailed and information work plans and supply objectives that could be
deliberated as targets by the project manager.

▪ Shape work plan features in the best
achievable details and rate for satisfying
project objectives within the power of the
organization in time.

▪ Mapping manpower and other resources
with workflow,
This stage is used to focus management awareness on what is assumed to occur
▪ Harvest a backlog of tasks for frontline
concurrently in the future and to motivate actions in the current time that required
crew superintendent screened for design and
future. It represents a transitional phase of planning. This timetable covers key
finishing of the predefined work,
work elements that should be accomplished to achieve the milestone times in the
▪ Assemble interdependent tasks together,
main pull schedule.
thus the work statement planned for entire
procedure jointly by multiple trades.
This stage concern is to make production tasks cooperative arrangement for the
succeeding day or week thru weekly meetings. The WWP meeting includes the
weekly plans, safety concerns, quality issue, resources, construction techniques,
and any posable problems.

In this stage, the project planning is improved by continual valuation and
knowledge from breakdown. The PPC is the degree of the proportion of potentials
Percent Plan
made that are provided on time. The PPC can be computed as the number of tasks
Completed (PPC)
that are finished as planned divided by the total number of planned tasks, and it is
shown as a percentage.

▪ Recognize real actions and check their
feasibility earlier to task execution so as to
shield construction units from ambiguity.
▪ Optimize the use of the construction unit’s
capability and recognize individual’s
differences based on the timetable loads.
▪ Assist in the incessant enhancement of the
construction project as efforts are made to
avoid the reoccurrence of issues.
▪ Determine the reasons for the nonachievement of tasks immediately during
analysing PPC.

2.2. Critical Success Factors (CSFs) for Implementation LPC
There is a substantial body of literature concerning the use of LPS for various construction projects. The majority of
this literature is in the form of case studies from academic and industrial backgrounds. Case studies report the use of
LPS in different project settings (building construction, heavy civil construction, etc.), in different parts of the world,
and for different project phases (definition, design, pre-design, and construction). In particular, some of them discussed
the CSFs for LPC implementation. Table 2 shows a summarized list of the key factors supporting the implementation of
LPC in the construction industry from previous studies:
The critical factors for successful implementation LPC are the commitment to planning and coordination between
the project parties. The collected factors showed that the LPC achieve more successful planning and control than the
traditional approach through the involvement of all stakeholders e.g. sub-contractors and suppliers [25].
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Table 2. Factors to support the implementation of LPC.
No.

Critical Success Factors (CSFs)

1.

Top management support

2.

Commitment to promises

3.

Involvement of all stakeholders

4.

Communication between parties to achieve team work

5.

Robust relationship with suppliers

6.

Push employees to create change

7.

Coordination and cooperation between parties

8.

Manage resistance to change

9.

Definition of roles and responsibilities

10.

Involvement of project manager

11.

Increased support and monitoring of management and Sub directorate

12.

Failed to update and meet the program daily

13.

Lack of defined roles and responsibilities for monitoring implementation LPC

14.

The project does not have all the subcontractors, which forces perform the implementation of LPC through several stages

15.

Lacking greater commitment by management on the implementation

16.

There was a lack of integration of subcontractors

17.

Managers lacked participation

References

[23]

[24]

2.3. Challenges Faced During the Implementation of LPC
Porwal, et al. [26] explained that the LPC challenges fall into two categories: The first category is “challenges faced
during the implementation phase” as follows: “(1) Lack of training, (2) Lack of leadership/failure of management
commitment or organizational climate, (3) Organizational inertia & resistance to change, (4) Stakeholder support, (5)
Contracting and legal issues/contractual structure, and (6) Partial implementation of LPC & late implementation of
LPC”. The second category is “challenges faced during the use of LPC” as follows “(1) Lack of human capital & Lack
of understanding of new system; difficulty making quality assignments/human capital–skills and experience, (2) Lack
of commitment to use LPC & attitude toward new system, (3) Bad team chemistry & lack of collaboration, (4)
Empowerment of field management or lengthy approval procedure from client and top management, and (5) Physical
integration”. Dave, et al. [27] said that the barriers emerge through direct observation from organizations practicing
LPC. There are several recurrent problems, which can be categorized, as follows: “(1) Inability to effectively deploy
collaborative aspects, (2) Partial deployment of LPC, (3) Reduced importance of robust phase and master plans, (4)
Missing continuous improvement, and (5) Missing the links between detailed and high level plans [28]. explained that
the barriers during implementation of LPC are: (1) Misuse of information generated during implementation of LPC, (2)
Lack of time and training, (3) Lack of self-criticism, (4) Inadequate administration, (5) Inadequate communication, (6)
Inadequate management support, (7) Lack of commitment, (8) Lack of integration of all area, (9) Standards not full
suitable, (10) Difficult relationships, and (11) Lack of involvement”.
At the same time, the barriers during the implementation of LPC discussed in construction projects within another
context are: “(1) Lengthy approval procedure from client and top management, (2) Involvement of so many parties
joined the project, especially subcontractors and suppliers, (3) Low understanding of the process planner to the concepts
of last planner, (4) Weak communication and transparency among participants of the production process, (5) Lack of
integration of the production chain between client, consultant, contractor and supplier, (6) Inadequate administration of
the necessary information to generate a “learning cycle” and to take corrective actions, (7) Low implementation of
advanced technology in construction, (8) Language and cultural issues when performing a project, (9) Shortage of the
training course for the directors when planning and controlling a project, and (10) Over-commitment to the work which
can be done in a look ahead plan” [23, 29 - 31]. Table 3 shows summarized lists for the challenges when implementing
LPC in the construction industry from previous studies:
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Table 3. Challenges faced during the implementation of LPC.

Challenges

Garza Alarcón
Fiallo Kim Koskenvesa
Arbulu
Liu
Alarcón,
Salem,
Ansell, Ballard, Jang, Novaes, Kim, Sterzi, Alarcón,
Hamzeh, Jara,
Ballard and
and
and and
and
and
AlSehaimi,
and
et al.
et al.
et al.
et al. et al. et al. et al. et al.
et al.
et al. et al.
[32] Leong Diethelm
Revelo Jang Koskela
Soto
et al. [23]
Ballard
[35]
[38]
[40]
[41]
[42] [43] [44] [45]
[29]
[46]
[47]
[33]
[34]
[17] [36]
[37]
[39]
[48]

Organizational
inertia or
resistance to
change or “This
is how I’ve
always done it”
attitude.

√

Lack of
commitment to
LPC
implementation
or negative
attitude towards
new systems.

√

Lack of human
capital: Lack of
understanding of
new system.

√

Difficulty in
making quality
assignments, or
lack of skills,
training, and
experience.

√

Lack of
leadership or
failure of
management
commitment.

√

√

Shortage of
stakeholder
support.

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

√

Contracting and
legal issues or
structure.

√

√

√

√

√

√

√

√

√

√

√

Poor use of
information
generated during
implementation
of LPC.

√

√

√

√

√

√

√

Partial or late
implementation
of LPC.

√

√

Bad team
chemistry or lack
of collaboration.

√

Bad work ethics
and cultural
issues.

√

Short-term
vision.

Extra resources
or More paper
work or Extra
staff or more
meeting or
additional time.

√

√

Lack of
empowerment of
field management
or lengthy
approval
procedure from
client and top
management.

Misinterpretation
of PPC indicator.

√

√
√

√

√

√

Lack of physical
integration of all
the stakeholders.

√

√

√

Inadequate
administration.

√

Parallel
implementation
with other
improvement
programs.

√

√
√
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3. METHODOLOGY
In this paper, a questionnaire survey was conducted to gather the opinions, views, and attitudes of the participants.
The questionnaire is the most widely applied method for data collection for both descriptive and inferential surveys.
Furthermore, the questionnaire is a fast and simple technique of data collection and more precise when beginning
exploring and analyzing the collected data [49].
The targeted population was the construction companies which have valid registration in the Palestinian Contractors
Union (PCU) in Gaza Strip and categorized by the national classification committee to have active membership in the
PCU until the February 2017. The number of contractors has been recorded and classified according to the work field
was 246 companies. For this research target group, there are totally 189 contractors classified under building category
only with grades first, second and third classes. The companies under categories fourth and fifth classes were excluded
because of the lack of workable and management expertise.
3.1. Sample Size and Characteristics
[50] said that sampling is generally executed by recognizing the relative significance of every segment in population
and utilizing such weighting to classify them. In order to decide the sample size; the following statistical formula was
utilized:

𝑍2 × 𝑃 × ( 1 − 𝑃 )
𝑆𝑆 =
𝐶2
Where:
SS: The size of sample.
Z: Z value (for example: when confidence interval 95%, Z value =1.96).
P: Percentage picking a choice, expressed as decimal, (0.50 applied for sample size required).
C: Maximum estimation error (0.08).

𝑆𝑆 =

(1.96)2 × 0.5 × ( 1 − 0.5 )
= 150
(0.08)2

Correction for finite population is:

𝑆𝑆(𝑛𝑒𝑤) =

𝑆𝑆𝑛𝑒𝑤 =

SS
SS − 1
1+(
)
Population

150
= 83.89 ≈ 84
149
1+(
)
189

The result illustrates that the minimum number of the questionnaires required to be collected is 84, which represent
44.44% of the target group. This research has distributed 110 questionnaires randomly and then received 98 valid
responses with 89.01% response rate.
3.2. Questionnaire Design and Contents
After making a review of all studies that focus on LPC especially in the construction industry, the questionnaire was
prepared to satisfy the research objectives. The questionnaire contained a covering letter that explains the study
purpose, the way of filling the questionnaire, the study goal and the confidentiality of the information for encouraging
high response, as shown in Appendix A. Sections in the questionnaire were arranged as following: (i) General
information about the participant, (ii) Profile of company, (iii) Evaluating key factors (success factors) for applicability
of LPC, (iv) Evaluating challenges and barriers of LPC.
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The Relative Importance Index (RII) method has been extensively applied in construction management studies for
determining attitudes with regards to surveyed factors. Numerous studies [10, 51 - 58] have used the RII in their
analysis. The participants were requested to assess the identified interface problems on a five-point Likert scale between
“1” for the strongly disagree and “5” for the strongly agree. Based on the survey response, RII was calculated using the
following equation:
Relative Importance Index =

w  5n

5

AN

 4 n4  3 n3  2 n2  1 n1
5N

Where, W is the weighting specified to every factor by the participant between 1 and 5, n1 = number of participants
for strongly disagree, n2 = number of participants for disagree, n3 = number of participants for neutral, n4 = number of
participants for agree, n5 = number of participants for strongly agree, A is the highest weight (5 in this study) and N is
the total number of samples.
4. RESULTS AND DISCUSSION
4.1. Respondents and Companies Profile
Table 4 presents the representation of three (3) questions about the respondents; Respondent educational level, Job
Title, and Work experience in the construction sector (Years). It is shown that (13) 13.27% of them have educational
level diploma, (66) 67.35% of the respondents have educational level bachelors and (19) 19.39% of the respondents
have educational level master. This indicates that the willingness of most of the graduates after graduation go to work
directly to get workable expertise.
Table 4. Respondents information.
General Information
Respondent educational level

Job Title

Work Experience (Years)

Categories

Frequency

Percentage%

Diploma

13

13.27

Bachelors

66

67.35

Master

19

19.39

Head/Board Member

23

23.47

Projects Manager

29

29.59

Project Manager

24

24.49

Site Engineer

13

13.27

Office Engineer

9

9.18

Less than 5 years

31

31.63

5- Less than 10years

24

24.49

10- Less than 15years

21

21.43

More than 15 years

22

22.45

Regarding the job title results, it is shown that (23) 23.47% of the respondents are head/board member, (29) 29.59%
of them are projects manager, (24) 24.49% of them are project manager, (13) 13.27% of them are site engineer and (9)
9.18% of them are office engineer. This indicates that the projects manager is the most persons who face all the crises
and he is most of the times available in the sites. For the work experience, it is shown that (31) 31.63% of the
respondents have experience less than 5 years, (24) 24.49% of the respondents have experience from 5 years to less than
10 years, (21) 21.43% of the respondents have experience from10 years to less than 15 years, and (22) 22.45% of the
respondents have experience more than 15 years. This indicates that the individuals who have experience less than 5
years are the most vigor at work and who don’t demand high fees wherefore the contractors mostly required them.
For the companies’ profile, Table 5 shows the results of the questions about the company age (years), company size
(according to the number of permanent employees), Capital of the company, and Number of completed projects worked
in during last five years. The results confirm more that 60.020% (59) from the sample have company age more than 15
years. This indicates reliable results.
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Table 5. Company information.
General Information

Company Age (Years)

Company size (according to the number of permanent employees)

Capital of the company

Number of completed projects worked in during last five years

Categories

Frequency Percentage%

Less than 5 years

0

––

5- Less than 10years

11

11.22

10- Less than 15years

28

28.57

More than 15 years

59

60.20

(1-4) very small

2

2.04

(5-19) small

61

62.24

(20-49) medium

26

26.53

(>50) large

9

9.18

Less than $100,000

15

15.31

$ 100,000-$250,000

21

21.43

1-5 projects

11

11.22

6-10 projects

21

21.43

11-15 projects

43

43.88

More than 15 projects

23

23.47

However, in term of company size, it is shown that (2) 2.04% of surveyed companies is very small companies, (61)
62.24% of them small companies, (26) 26.53% from the surveyed sample is medium companies, and (9) 9.18% of them
is large companies. This indicates the companies at Gaza strip have few permanent employees while the majorities have
non-permanent employee.
Regarding the Capital of the company, it is shown that (15) 15.31% from the sample have capital Less than
$100,000, (21) 21.43% from the sample have capital from $ 100,000 to $250,000, (27) 27.55% from the sample have
capital from $251,000 to $500,000 and (35) 35.71% from the sample have capital more than $ 500,000. This indicates
that the size of Gaza strip construction projects is comparatively small.
Regarding the company work volume, it is shown that (11) 11.22% from the companies sample have number of
completed projects worked in during last five years from 1 to 5 projects, (21) 21.43% from the companies sample have
number of completed projects worked in during last five years from 6 to 10 projects, (43) 43.88% from the companies
sample have number of completed projects worked in during last five years from 11 to 15 projects and (23) 23.47%
from the companies sample have number of completed projects worked in during last five years more than 15 projects.
This indicates that the projects which have been started in the same period were high, and the number of projects is
small in comparison to the number of companies in the Gaza. But the companies in the market cannot have more than
one project in the same time because of the shortage of capitals.
4.2. Evaluating the Key Factors Supporting for Success the LPC
The mean, RII, and t-test were calculated for each factor as presented in Table 6. Based on Table 6 results, it is
shown that “close relationship with subcontractors” factor is ranked in the first position with a mean of 4.05, RII of
81.02% and P-value of 0.00. This result explains that implementing LPC require high cooperation and robust
relationship between the subcontractors and the top management. The obtained results agreed with [24] who highlighted
that coordination issues with subcontractors may cause interface issues in sequences of activities and delay in the
completing the tasks on time.
Table 6. The statistical outcomes of key success factors supporting LPC implementation.
No.

Factor

Mean Std. RII % T-test P-value Rank

1

Top management support

4.03 1.247 80.612 8.180 0.000

2

2

nvolvement of all stakeholders

3.28 1.299 65.51 2.100 0.000

15

3

Coordination and cooperation between staffs to achieve team work

3.94 1.283 78.776 7.244 0.000

3

4

Close relationship with suppliers

3.58 1.354 71.633 4.252 0.000

10

5

Motivate employees to make change

2.84 1.518 56.735 -1.065 0.000

16

6

Manage resistance of managers to change planner system

3.47 1.548 69.388 3.002 0.000

11

7

Definition of roles and responsibilities

3.30 1.487 65.918 1.970 0.000

13

8

Involvement of management staffs

3.45 1.194 68.98 3.723 0.000

12
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(Table 6) contd.....

No.

Factor

9

Increased support and monitoring of management for Subordinates

3.70 1.408 74.082 4.949 0.000

8

10

Update the program daily

3.76 1.393 75.102 5.368 0.000

7

11

Accuracy and flexibility in planning

3.81 1.39 76.122 5.743 0.000

5

12

Greater commitment by management on the implementation of development system promises

3.65 1.244 73.061 5.195 0.000

9

13

Close relationship with subcontractors

4.05 1.097 81.02 9.484 0.000

1

14

Willingness to learn and train

2.82 1.515 56.327 -1.200 0.000

17

15

Sufficient knowledge to start the project

3.81 1.198 76.122 6.659 0.000

5

16

Sufficient knowledge for scheduling and planning

3.83 1.227 76.531 6.668 0.000

4

3.30 1.487 65.918 1.970 0.000

13

17
Sufficient knowledge for controlling system
Critical value of t at df “97” and significance level 0.05 equal 1.99

Mean Std. RII % T-test P-value Rank

Also based on Table 6, it is presented that “top management support ” factor scored the second order with a mean of
4.03, RII of 80.61% and P-value of 0.00. This result indicates that implementing LPC require support and commitment
of top management. The achieved outcomes agreed with [23] who highlighted that the presence of complete support
and obligation from top management is necessary. “Coordination and cooperation between staffs to achieve teamwork”
factor scored the third order with a mean of 3.94, RII of 78.77% and P-value of 0.00. This result shows that huge
cooperation and robust relationship between the staffs themselves and the top management is necessary. The effective
team building will support the LPC and achieve satisfactory performance indicators. The obtained outcomes in the same
line with [23] who highlighted that the existence of coordination and cooperation between staffs helps to achieve team
work and leads to the success of the project. “Motivate employees to make a change” and “willingness to learn and
train” do not have high influence on the implementation of LPC. The first factor is ranked in the position 16 with a
mean of 2.84, RII of 56.73% and P-value of 0.00 while the second factor is ranked in the last important position with a
mean of 2.82, RII of 56.32% and P-value of 0.00. These results confirm that implementing LPC still needs massive
attempts to change the mentality and culture of the parties operating in Gaza Strip construction industry. The results do
not match with [23] who found that “motivate employees to make a change” is important factor to implement LPC and
do not match with [24] who found that “willingness to learn and train” will be useful to implement LPC. This may
relate to unwillingness to self-development through learning and training and may relate to resistance to change.
The overall results show that the average mean is equal to 3.56, RII is equal to 71.28% which is larger than ” 60%”,
the value of t-test is equivalent to 4.372 which is larger than the critical value of 1.99, and the p-value equal 0.000
which is less than 0.05. These indicate that key factors for applicability of LPC are significant at the level of 0.05.
4.3. Evaluating the Challenges/Barriers of LPC
Table 7 shows that “lack of skills, training, and experience” and “lack of the training program for the managers”
related to the challenges/barriers of LPC implementation are ranked in the first position with a mean of 4.13, RII of
82.65% and P-value of 0.00. Actually, this is a critical fact in the Gaza Strip since any training for the managers and
staffs (subordinates and labours) needs extra resources (cost and time) while the contractors are not ready to overcome
this barrier.
Table 7. The statistical results of key challenges /barriers of LPC implementation.
No.

Factor

Mean Std. RII % T-test P-value Rank

1

Resistance of managers to change planner system

3.82 1.221 76.327 6.617

0.000

2

Failure of management commitment to LPC implementation

4.05 1.134 81.020 9.175

0.000

12
7

3

Lack of human capital

3.16 1.544 63.265 1.046

0.000

16

4

Lack of understanding of new system

3.71 1.339 74.286 5.280

0.000

13

5

Lack of skills, training, and experience

4.13 1.090 82.653 10.286 0.000

1

6

Non-supportive organizational climate

3.83 1.308 76.531 6.254

0.000

11

7

Lack of stakeholder support

3.91 1.236 78.163 7.274

0.000

10

8

Lengthy approval procedure from client and top management

4.11 1.064 82.245 10.351 0.000

3

9

Misuse of information generated during implementation of LPC

4.11 0.962 82.245 11.446 0.000

3

10

Partial or late implementation of LPC

3.94 1.208 78.776 7.691

0.000

9

11

Unavailability of coordinate and cooperation between parties

3.96 1.183 79.184 8.024

0.000

8

12

Short-term vision

3.03 1.516 60.612 0.200

0.000

18

13

Misinterpretation of PPC indicator

3.32 1.517 66.327 2.064

0.000

14
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(Table 7) contd.....

No.

Factor

14

Involvement of many parties joined the project, especially subcontractors and suppliers

Mean Std. RII % T-test P-value Rank
3.23 1.491 64.694 1.558

0.000

15

15

Weak communication among participants of the production process

3.13 1.597 62.653 0.822

0.000

17

16

Lack of integration between client, consultant, contractor and supplier

4.06 1.073 81.224 9.793

0.000

6

17

Lack of implementation of advanced technology in construction

4.07 1.077 81.429 9.849

0.000

5

18

Lack of the training program for the managers

4.13 0.970 82.653 11.559 0.000

1

The majority of the respondents believe that they can invest better in construction process itself instead of training
the staff. These outcomes agreed with [59] who highlighted that any company needed training programs for staffs and
highlight the importance of skill development and human capital in using LPC. Also according to Table 7, it is shown
that “lengthy approval procedure from the client and top management” and “misuse of information generated during
implementation of LPC” are categorized in the third rank with a mean of 4.11, RII of 82.24% and P-value of 0.00.
Actually, long-lasting endorsement process from the client and highest management is one of the utmost fumes
obstacles in arrangement and monitoring construction projects in the Gaza Strip. Therefore, if any delay occurs during
construction stage the owner should be in charge of damages instigated by this interruption. In addition, misuse of
information generated during implementation of LPC would affect the corrective actions to improve the
accomplishment rate. These two barriers were introduced by [59, 60].
Critical value of t at df “97” and significance level 0.05 equal 1.99
Moreover, the respondents did not strongly believe that implementing LPC needs “short-term vision”. The result
means that the managers and staffs do not allow visualizing issues with sufficient time to take the correct decisions.
This barrier is in the last position with a mean of 3.03, RII of 60.61% and P-value of 0.00.
The overall results show that the average mean is equal to 3.76, RII is equal to 75.23% which is larger than 60%, the
value of t-test is equivalent to 6.361 which is larger than the critical value of 1.99, and the p-value is equivalent to 0.000
which is less than 0.05. These mean that the challenges/barriers to LPC implementation are significant at the level of
0.05.
CONCLUSION
LPC is one of the lean construction approaches. In this research, a questionnaire survey was implemented to identify
the key factors supporting the applicability LPC and to determine its challenges/barriers in the Gaza Strip construction
industry. The main results of the study show that: Close relationship with subcontractors, top management support and
coordination and cooperation between staffs to achieve teamwork were the key factors of LPC implementation. The
high cooperation and robust relationship between the subcontractors, staffs and the top management should be exerted
to enhance and develop the LPC implementation. On the other hand, lack of skills, training, and experience, lack of the
training program for the managers, lengthy approval procedure from the client and top management, and misuse of
information generated during implementation of LPC were the main challenges /barriers of LPC implementation. The
intensive training for all parties is necessary in order to enhance and develop the LPC implementation.
It is recommended that contractors ought to comprehend their accountability to Choose the subcontractor based on
his previous expertise and competence in light of workers, tools, and equipment as these elements safeguard the
obligation of the subcontractor in finalizing the works according to the time schedule. In addition to supporting all
parties in the project for the short-term vision to visualize issues with sufficient time to take the correct decisions and
achieve the project objectives.
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APPENDIX A: A SAMPLE QUESTIONNAIRE
First of all, I would like to thank you for your value time and effort that will be consumed in this questionnaire
filling. This questionnaire aims to study the ability of applying the “Last Planner System” in construction companies
placed in Gaza, which it’s a philosophy of projects management through monitoring and tracking all activities in the
project to avoid any failure at implementation phase and minimizing (time/cost) project. In addition to spot the lights on
Key Factors of last planner system success in Gaza strip. And to investigate tools and techniques for last planner system
that affect in construction projects in Gaza. And study benefits through implementation Last Planner System. Finally, to
study the challenges and barriers of LPS applicability.
Content of Questionnaire:
Section One: General information about the responding person
Section Two: Profile of company
Section Three: Evaluating Key Factors (Success Factors) for applicability of LPS.
Section Four: Evaluating the Tools and Techniques used in LPS.
Section Five: Evaluating Benefits through implementation LPS.
Section Six: Evaluating Challenges and barriers of LPS.

Thank you for your cooperation
● Section One: General Information
1. Respondent Educational Level
Diploma

Bachelors

Master

Doctorial

Others

2. Job Title
Head/Board Member

Projects Manager

Project Manager

Site Engineer

Office Engineer

Others, please explain

3. Work Experience in the Construction Sector (Years)
Less than 5 years

5- Less than 10years

10- Less than 15years

More than 15 years

10- Less than 15years

More than 15 years

● Section Two: Profile of Company
1. Company Age (Years)
Less than 5 years

5- Less than 10years

2. Company Size
(1-4) very small

(5-19) small

(20-49) medium

(>50) large

3. Capital of the Company
Less than $100,000

$ 100,000-$250,000

$251,000-$500,000

More than $ 500,000

4. Average Value of Projects Executed per Year
Less than 1 Million

1 Million - Less than 5 Millions

5 Millions - Less than 10 Millions

More than 10 Millions
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5. Classification under Palestinian Contractors Union(PCU) Category
Building
1st (A)

1st (B)

2nd

3rd

6. Number of Completed Projects Worked in During Last Five Years
1-5 projects

6-10 projects

11-15 projects

More than 15 projects

● Section Three: Key Factors of Last Planner System Success
Please tick (X) opposite the appropriate item
Level of Implementation
Key Factors of Last Planner System Success
1

Top management support

2

Involvement of all stakeholders

3

Coordination and cooperation between staffs to achieve team work

4

Robust relationship with suppliers

5

Push employees to create change

6

Manage resistance of managers to change planner system

7

Definition of roles and responsibilities

8

Involvement of management staffs

9

Increased support and monitoring of management for Subordinates

10

Update the program daily

11

Accuracy and flexibility in planning

Strongly
Agree

Agree Neutral Disagree

Strongly
Disagree

12 Greater commitment by management on the implementation of development system promises
13

Close relationship with subcontractors

14

Willingness to learn and train

15

Sufficient knowledge to start the project

16

Sufficient knowledge for scheduling and planning

17

Sufficient knowledge for controlling system

● Section Four: Challenges /barriers to implement Last Planner System
Level of Importance
Challenges /barriers to implement Last Planner System
1

Resistance of managers to change planner system

2

Failure of management commitment to LPS implementation

3

Shortage of human capital

4

Shortage of recognize of new system

5

Lack of skills, training, and experience

6

Non-supportive company environment

7

Shortage of stakeholder support

8

Elongate acceptance steps from top management

9

Misuse of output data generated during implementation of LPS

10

Partial or late implementation of LPS

11

Unavailability of coordinate and cooperation between parties

12

Short-term vision

13

Misinterpretation of PPC indicator

14

Participation of many parties joined the project, principally subcontractors and suppliers

15

Shortage of communication amongst participants of the production process

16

Shortage of integration among client, consultant, contractor and supplier

17

Shortage of application of advanced technology in construction

18

Shortage of the training course for the directors

Very
Very
High Medium Low
high
Low
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